

GOVERNMENT OF TAMILNADU																		
TAMILNADU IRRIGATED AGRICULTURE MODERNIZATION AND WATERBODIES RESTORATION AND MANAGEMENT																		
MODEL VILLAGE - PROCUREMENT PLAN (GOODS) TO BE IMPLEMENTED DURING 2013-14																		
DEPARTMENT OF HORTICULTURE																		
Sl.No.	Package No.	Description of work	Estimate of cost (Rs. in Lakh)	Pre review/Post review	Method of procurement	Appraisal/revised/ actual	Preparation of bid document	Bank's no objection to bidding document	Bid invitation date	Bid opening date	Evaluation & contract award recommendations & approval	Bank's no objection to contract award	Date of contract signing (Bank to be informed)	Bank's WBR No. & work	Date of commencement of work	Date of completion of work		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
District:Dindigul																		
Sub basin:Amaravathy																		
24	01 / IAMWARM /HOR / AMR/Mod.Veg/ GOODS/ 1(13-14)		4.484	Pre review	Shopping	Appraisal	15.11.13	NR	22.11.13	6.12.13	13.12.13	NR	NR	NR	20.12.13	20.01.14		
	Vegetable Seeds(Hybrid Tomato (Lakshmi5005),Onion CO(on)5 ,Tomato Sagar,Brinjal)					Revised												
						Actual								NR	NR	NR		
25	02 / IAMWARM /HOR / AMR/Mod.Veg/ GOODS/ 1(13-14)		0.885	Pre review	Shopping	Appraisal	15.11.13	NR	22.11.13	6.12.13	13.12.13	NR	NR	NR	20.12.13	20.01.14		
	M.N.Mixture					Revised												
						Actual								NR	NR	NR		
26	03 / IAMWARM /HOR / AMR/Mod.Veg/ GOODS/ 1(13-14)		1.786	Pre review	Shopping	Appraisal	15.11.13	NR	22.11.13	6.12.13	13.12.13	NR	NR	NR	20.12.13	20.01.14		
	Bio-Fertilizers					Revised												
						Actual								NR	NR	NR		
27	04 / IAMWARM /HOR / AMR/Mod.Veg/ GOODS/ 1(13-14)		0.5200	Pre review	Shopping	Appraisal	15.11.13	NR	22.11.13	6.12.13	13.12.13	NR	NR	NR	20.12.13	20.01.14		
	Bio-Agent Pseudomonas					Revised												
						Actual								NR	NR	NR		
28	05 / IAMWARM /HOR / AMR/Mod.Veg/ GOODS/ 1(13-14)		4.488	Pre review	Shopping	Appraisal	15.11.13	NR	22.11.13	6.12.13	13.12.13	NR	NR	NR	20.12.13	20.01.14		
	Fertilizers(DAP,MOP)					Revised												
						Actual								NR	NR	NR		

GOVERNMENT OF TAMILNADU																
TAMILNADU IRRIGATED AGRICULTURE MODERNIZATION AND WATERBODIES RESTORATION AND MANAGEMENT																
MODEL VILLAGE - PROCUREMENT PLAN (GOODS) TO BE IMPLEMENTED DURING 2013-14																
DEPARTMENT OF HORTICULTURE																
Sl.No.	Package No.	Description of work	Estimate of cost (Rs. in Lakh)	Pre review/Post review	Method of procurement	Appraisal/revised/ actual	Preparation of bid document	Bank's no objection to bidding document	Bid invitation date	Bid opening date	Evaluation & contract award recommendations & approval	Bank's no objection to contract award	Date of contract signing (Bank to be informed)	Bank's WBR No. & work	Date of commencement of work	Date of completion of work
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Sub basin:Palar																
164		01/IAMWARM HOR/Mod.Vge/PLR-Thiruppur/ GOODS/1(13-14)	5.343	Post Review	shopping	Appraisal	7.10.13	NR	23.10.13	12.11.13	27.11.13	NR	NR	NR	9.12.13	31.3.14
		Revised														
		Actual														
165		02/IAMWARM HOR/Mod.Vge/PLR-Thiruppur/ GOODS/1(13-14)	2.602	Post Review	shopping	Appraisal	7.10.13	NR	23.10.13	12.11.13	27.11.13	NR	NR	NR	9.12.13	31.3.14
		Revised														
		Actual														
166		03/IAMWARM HOR/Mod.Vge/PLR-Thiruppur/ GOODS/1(13-14)	3.320	Post Review	shopping	Appraisal	7.10.13	NR	23.10.13	12.11.13	27.11.13	NR	NR	NR	9.12.13	31.3.14
		Revised														
		Actual														
167		04/IAMWARM HOR/Mod.Vge/PLR-Thiruppur/ GOODS/1(13-14)	7.640	Post Review	shopping	Appraisal	7.10.13	NR	23.10.13	12.11.13	27.11.13	NR	NR	NR	9.12.13	31.3.14
		Revised														
		Actual														
Total			18.905													
Grand Total			480.000													

Sd/-Satyabrata Sahoo
Managing Director