

Agricultural Engineering Department
List of Contracts Awarded till June 30, 2018

(Please use separate sheets for Goods/Works/Non Consultant Services/Consultant Services/Others and include only those contracts that have not been prior reviewed by the Bank) -PLEASE DO NOT INCLUDE INCREMENTAL OPERATING COSTS

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement ²	Estimated Cost (US\$) in Lac Rs.	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date in Lac Rs.	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	1/TNIAMP/AED/GOW/WORKS/PHASE I/ 2017-18 dt. 09.03.2018	Construction of Farm Ponds in Gowsiganadhi sub basin in Virudhunagar Block & Aruppukottai Blocks of Virudhunagar District-10 Nos	Works	RFQ-Limited	6.00	09.03.2018	9020.31	5.86320	08.05.2018	29.03.2018	M/s Sri Thirumala Constructions, Tirunagar, Madurai	5.66555	
2	2/TNIAMP/AED/GOW/WORKS/PHASE I/ 2017-18 dt. 08.03.2018	Construction of Farm Ponds in Gowsiganadhi sub basin in T.Kallupatti Block & Kallikudi Blocks of Madurai District-10 Nos	Works	RFQ-Limited	6.00	08.03.2018	9207.69	5.98500	07.09.2018	23.03.2018	P. ARJUNAN, Sankar nagar, Tirunelveli District	5.97119	
3	1/TNIAMP/AED/STR/WORKS/PHASE I/ 2017-18 dt. 08.03.2018	Construction of Farm Ponds in Sathaiyar sub basin in Alanganallur and Madurai west Blocks of Madurai District-5 Nos	Works	RFQ-Limited	3.00	08.03.2018	4603.85	2.99250	08.09.2018	18.03.2018	P. ARJUNAN, Sankar nagar, Tirunelveli District	2.95880	
4	2/TNAIMP/AED/SMR/WORKS/PHASE I/ 2017-18 dt. 08.03.2018	Construction of Farm Ponds in Sirumalaiyar sub basin in Vadipatti, Alanganallur & Madurai West Blocks in Madurai district-5 Nos	Works	RFQ-Limited	3.00	08.03.2018	4603.85	2.99250	08.09.2018	25.03.2018	P. ARJUNAN, Sankar nagar, Tirunelveli District	2.96365	
5	1/TNIAMP/AED/LVR/WORKS/PHASE I / 2017-18 dt. 15.03.2018	Construction of Farm Ponds in Lower Vellar sub basin in Mangalur, Nallur, Kammapuram and Vridhachalam blocks in Cuddalore district-80 Nos	Works	RFQ-Open-National	48.00	15.03.2018	67692.31	44.00000	14.09.2018		C SADASIVAM K.Thekkur, Nalur (P.O), Thanjavur	13.36517	
6	2/TNIAMP/AED/LVR/WORKS/PHASE I/ 2017-18 dt. 15.03.2018	Construction of Farm Ponds in Lower Vellar sub basin in Kattumannar koil, Keerapalayam and Melbuvanagiri blocks in Cuddalore district-70 Nos	Works	RFQ-Open-National	42.00	15.03.2018	61384.62	39.90000	14.09.2018		A. AUGUSTIN SURESH Arthanavilai, Mathicode, Kanyakumari	11.68629	
7	1/TNIAMP/AED/CDSB/WORKS/PHASE I/ 2017-18 dt. 14.3.2018	Construction of Farm Ponds in Cauvery Delta sub basin in Budalur, Thiruvaiyaru, Thanjavur, Orathanadu, Thiruppananthal, Thiruvaidaimaruthur, Papanasam, Pattukkottai, Madukkur, Kumbakonam & Ammapettai Blocks in Thanjavur District-78 Nos	Works	RFQ-Open-National	46.80	14.03.2018	71064.00	46.19160	13.09.2018		J.KALIAMURTHY Pudhuchathiram, Thirukattupalli, PIN- 613105	25.40418	
8	2/TNIAMP/AED/CDSB/WORKS/PHASE I/ 2017-18 dt. 13.03.2018	Construction of Farm Ponds in Cauvery Delta sub basin in Mayiladuthurai Block in Nagappattinam District-35 Nos	Works	RFQ-Open-National	21.00	13.03.2018	32200.00	20.93000	12.09.2018		K.HARIBASKAR Thanga Nagar, Pachai Perumal Patti, Thuraiyur taluk, Trichy District	16.98000	
9	3/TNIAMP/AED/CDSB/WORKS/PHASE I/ 2017-18 dt. 14.03.2018	Construction of Farm Ponds in Cauvery Delta sub basin in Nannilam block in Thiruvarur District-14 Nos	Works	RFQ-Limited	8.40	14.03.2018	12761.54	8.29500	13.09.2018		SVS CONSTRUCTION EB Colony, Keelakavathukudi, Tiruvarur	4.82063	
10	4/TNIAMP/AED/CDSB/WORKS/PHASE I/ 2017-18 dt. 19.03.2018	Construction of Farm Ponds in Cauvery Delta sub basin in Thiruverumbur block in Trichy District-2 Nos	Works	RFQ-Limited	1.20	19.03.2018	1846.15	1.20000	18.09.2018		M PANDIAN Sengudi, K. Periyapatti post, Manpparai taluk, Trichy District	0.00	
11	5/TNIAMP/AED/CDSB/WORKS/PHASE I/ 2017-18 dt. 14.03.2018	Construction of Farm Ponds in Cauvery Delta sub basin in Kunnandarkoil block in Pudukottai District-1 No	Works	RFQ-Limited	0.60	14.03.2018	915.69	0.59520	13.09.2018		N.SARAVANAN No.130, Chidambaram Road,Peruvarani	0.00	
12	01/TNIAMP/AED/PON/Works/Phase I/2017-18 dt. 19.03.2018	Construction of Farm Ponds in Ponnaniyar sub basin in Manikandam, Thiruverambur, Manapparai & Vaiyampatti blocks in Trichy District-30 Nos	Works	RFQ-Open-National	18.00	19.03.2018	27692.31	18.00000	18.09.2018		M PANDIAN Sengudi, K. Periyapatti post, Manpparai taluk, Trichy District	0.00	

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement ²	Estimated Cost (US\$) in Lac Rs.	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date in Lac Rs.	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
13	2/TNIAMP/AED/PON/WORKS/PHASE I/ 2017-18 dt. 14.03.2018	Construction of Farm Ponds in Ponnaniyar sub basin in Viralimalai & Annasaval Blocks in Pudukkottai District- 20 Nos	Works	RFQ-Open-National	12.00	14.03.2018	18313.85	11.90400	13.09.2018	15.06.2018	N.SARAVANAN No.130, Chidambaram Road,Peruvarani	11.80136	
14	1/TNIAMP/AED/KTR/WORKS/PHASE I/ 2017-18 dt. 23.03.2018	Construction of Farm Ponds in Krishnagiri to Pambar sub basin in Kaveripattinam, Mathur,Uthangarai blocks in Krishnagiri district- 19 Nos	Works	RFQ-Open-National	11.40	23.03.2018	17503.38	11.37720	22.09.2018		D.MANICKAM Panthalam Village, Sennasandiram PO, Krishnagiri Dist	0.90005	
15	2/TNIAMP/AED/KTR/WORKS/PHASE I/ 2017-18 dt. 12.03.2018	Construction of Farm Ponds in Krishnagiri to Pambar sub basin in Harur, Morappur blocks in Dharmapuri district- 11 Nos	Works	RFQ-Limited	6.60	12.03.2018	10151.31	6.59835	11.09.2018		SRI SIVASAKTHI ASSOCIATES Kamaraj Nagar, Uthangarai	4.57000	
16	1/TNIAMP/AED/LTB/WORKS/PHASE I/ 2017-18 dt. 15.03.2018	Construction of Farm Ponds in Lower Tamirabarani sub basin in Manur & Palyamkottai blocks in Tirunelveli District- 5 Nos	Works	RFQ-Limited	3.00	15.03.2018	3779.12	2.45643	14.09.2018	29.03.2018	E.MARIAPPAN, Alwaneri, Palayamkottai Taluk	2.45643	
17	2/TNIAMP/AED/LTB/WORKS/PHASE I/ 2017-18 dt. 14.03.2018	Construction of Farm Ponds in Lower Tamirabarani sub basin in Karunkulam, Alwarthirunagari & Sathankulam blocks in Thoothukudi district- 20 Nos	Works	RFQ-Open-National	12.00	14.03.2018	18443.08	11.98800	13.09.2018		A.ULAGU LAKHSMANAN Arasalwar Kovil Street, Srivaikundam	0.00	
18	1/TNIAMP/AED/KLR/WORKS/PHASE I/ 2017-18 dt. 14.03.2018	Construction of Farm Ponds in Kallar sub basin in Kayathar, Ottapidaram & Kovilpatti blocks in Thoothukudi District- 10 Nos	Works	RFQ-Limited	6.00	14.03.2018	9212.31	5.98800	13.09.2018		T SHANTHI Vallinayagipuram, Ettaiyapuram Taluk	3.44000	
19	1/TNIAMP/AED/GNS/WORKS/PHASE I/ 2017-18 dt. 15.03.2018	Construction of Farm Ponds in Gadanadhi sub basin in Kadayam, Ambasamuthiram, Pappakudi blocks in Tirunelveli District- 10 Nos	Works	RFQ-Limited	6.00	15.03.2018	7558.25	4.91286	14.09.2018		J.SELVIN RAJ Bharathi Ninaivu nagar, Keela kadayam	2.21350	
20	1/TNIAMP/AED/MJR/WORKS/PHASE I/ 2017-18 dt. 08.03.2018	Construction of Farm Ponds in Manjalar sub basin in Athoor & Batalagundu Blocks in Dindigul District- 5 Nos	Works	RFQ-Limited	3.00	08.03.2018	4603.85	2.99250	07.09.2018		P.ARJUNAN Agraharam Street, Naranammal Puram, Sankar nagar, Tirunelveli District	1.69039	
21	1/TNIAMP/AED/SMR/WORKS/PHASE I/ 2017-18 dt. 08.03.2018	Construction of Farm Ponds in Sirumalaiyar sub basin in Nilakottai block in Dindigul district- 10 Nos	Works	RFQ-Limited	6.00	08.03.2018	9207.69	5.98500	07.09.2015		P.ARJUNAN Agraharam Street, Naranammal Puram, Sankar nagar, Tirunelveli District	2.25335	
22	1/TNIAMP/AED/LB/WORKS/PHASE I/ 2017-18 dt. 12.03.2018	Construction of Farm Ponds in Lower Bhavani sub basin in Bhavanisagar, Bhavani, Gobichettipalayam, Anthiyur, TN.Palayam & Modakurichi blocks in Erode district- 10 Nos	Works	RFQ-Limited	6.00	12.03.2018	9221.54	5.99400	11.09.2018		P.KULANDAISAMY Karattupalayam, Alampalayam (PO), Muthur (Via) , Tirupur Dist	3.77891	
23	1/TNIAMP/AED/LPR/WORKS/PHASE I/2017-18 dt. 07.03.2018	Construction of Farm Ponds-Lower Palar sub basin-Sirukaveripakkam,Walajabad, Sriperumpudur,Uthiramerur,Chithampur,Lathur,Achara pakkam, Maduranthagam,Thirukazhukundram,Thiruporur,Kattankolathur,Kundrathur & St. Thomas Mount blocks in Kanchipuram District- 30 Nos	Works	RFQ-Open-National	18.00	07.03.2018	27692.31	18.00000	06.09.2018		R VADIVEL MURUGAN Marianna street, Poonga Nagar, Tiruvallur	6.06000	
24	1?TNIAMP/AED/NGR/WORKS/PHASE I/2017-18	Construction of Farm Ponds in Pallipet & Thiruvallangadu blocks in Thiruvallur district- 10 Nos	Works	RFQ-Limited	6.00								L1 did not furnish performance security, hence, contract was not awarded. Presently, re-tendered as RFQ-Open-National as per World Bank directions.
												128.97945	