

List of Contracts Awarded from July 1, 2018 to June 30, 2019

(Please use separate sheets for Goods/Works/Services/Consultants/Others and include only those contracts that have not been prior reviewed by the Bank)

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/Services/Consultants/Others'	Method of Procurement ²	Estimated Cost (US\$) in Lac Rs.	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	29-IAMP-AHD-CPR-GOODS-18-19	Cow pea seeds. 4620kgs cow pea seeds (leguminous variety) for distribution to farmers covering 132 hectares spread over 18 sub basins of Phase I to augment milk production	Goods	Open national	8125\$(5.28 lakh)	23.01.2019	6949\$	451697.4	22.02.2019	18.02.2019	Sri Murugan Agencies	18.02.2019	
2	30-IAMP-AHD-CPR-GOODS-18-19	Agathi seeds. 336 kgs agathi seeds (high protein variety) for distribution to farmers covering 33.6 hectares spread over 18 sub basins of Phase I to augment milk production	Goods	Open national	2220\$(1.4432 lakh)	23.01.2019	1886\$	122619.00	22.02.2019	18.02.2019	Sri Murugan Agency	18.02.2019	
3	27-IAMP-AHD-CPR-GOODS-18-19	Fodder cholam seeds. 19200 kgs Fodder cholam seeds for distribution to farmers to cover 480 hectares spread over 17 sub basins (except Lower Bhavani) of Phase I to augment milk production.	Goods	Open national	18460\$(12 lakh)	23.01.2019	11165\$	725760.00	22.02.2019	18.02.2019	Sri Murugan Agencies	18.02.2019	
4	28-IAMP-AHD-CPR-GOODS-18-19	fodder maize seeds. 1920 kgs Fodder maize seeds for distribution to farmers to cover 48 hectares in Lower Bhavani for propagation of fodder development thereby to augment milk production	Goods	Open national	1775\$(1.152 lakh)	23.01.2019	1181\$	76800	22.02.2019	18.02.2019	Sri Murugan Agency	18.02.2019	
5	40-IAMP-AHD-CPR-GOODS-18-19	Desktop computers and printers - 4 numbers will be procured and kept in the project cell head quarters for use in the project works.	Goods	Open national	3700\$(2.4 lakh)	06.03.2019	3921\$	254880.00	05.04.2019	11.04.2019	Ingenius Technologicals Pv.Ltd	26.03.2019	Desktop & A3/A4 -76 computer head account --Rs.530000
6	41-IAMP-AHD-CPR-GOODS-18-19	A3/A4 Duplex colour printer cum copier cum scanner. one A3/A4 Duplex colour printer cum copier cum scanner will be established at headquarters project cell at the Animal Husbandry Directorate and used for the entire project.	Goods	Open national	3080\$(2.00 lakh)	04.03.2019	2369\$	153990.00	03.04.2019	14.03.2019	Wintel Marketing and Services	22.03.2019	

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/Services/Consultants/Other'	Method of Procurement ²	Estimated Cost (US\$) in Lac Rs.	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
7	46-IAMP-AHD-CPR-GOODS-18-19	steel almirahs. Two will be procured and kept in the project cell head quarters for use in the project works. necessary to keep all the documents, equipment, stationaries procured for the project cell in safe custody.	Goods	Open national	310\$(0.20 lakh)	25.02.2019	304\$	19777.00	27.03.2019	12.03.2019	Sri Lakshmi Enterprises	30.03.2019	
8	44-IAMP-AHD-CPR-GOODS-18-19	UPS - Uninterrupted Power Supply. one KV UPS will be procured and kept in the project cell head quarters for providing uninterrupted power supply to the computers procured under the project for project cell	Goods	Open national	1540\$(1.00 lakh)	06.03.2019	308\$	20060	05.04.2019	19.03.2019	Power One Micro System (P) Ltd.	30.03.2019	

List of Contracts Awarded from July 1, 2018 to June 30, 2019 (PROVISIONAL)

(Please use separate sheets for Goods/Works/Services/Consultants/Others and include only those contracts that have not been prior reviewed by the Bank)

Sl.No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/Services/Consultants/Other ¹	Method of Procurement ²	Estimated Cost (US\$) in Lac Rs.	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	31/NS/IAMP-AHD/TNMSC/ENGG/2019,Dt.14.02.2019 (31-IAMP-AHD-CPR-GOODS-18-19)	Refrigerator with stabilizer	Services	National Shopping	2940797.50	09.04.2019		3620014.62	08.06.2019		M/s. Thirupathi Enterprises		
2	AHD/TNMSC/ENGG/2019,Dt.14.02.2019 (32-IAMP-AHD-CPR-GOODS-18-19)	Sterilizer	Services	National Shopping	11,65,270.70	26.03.2019		895903.20	25.05.2019		M/s. Alan Medical and laboratory products		
3	33/NS/IAMP-AHD/TNMSC/ENGG/2019,Dt.14.02.2019 (33-IAMP-AHD-CPR-GOODS-18-19)	Castrator (large)	Services	National Shopping	4,19,185.50	11.04.2019		1450612.80	10.06.2019		M/s. National Meditek		
4	34/NS/IAMP-AHD/TNMSC/ENGG/2019,Dt.14.02.2019 (34-IAMP-AHD-CPR-GOODS-18-19)	Castrator (small)	Services	National Shopping	5,65,413.00	12.04.2019		1538600.00	11.06.2019		M/s. Rajindra Surgical Industries		
5	35/NS/IAMP-AHD/TNMSC/ENGG/2019,Dt.14.02.2019 (35-IAMP-AHD-CPR-GOODS-18-19)	Milk Teat Instrument Set	Services	National Shopping	3,80,191.50	12.04.2019		447552.00	11.06.2019		M/s. Rajindra Surgical Industries		
6	36/NS/IAMP-AHD/TNMSC/ENGG/2019,Dt.14.02.2019 (36-IAMP-AHD-CPR-GOODS-18-19)	Needles Destroyer	Services	National Shopping	7,39,911.15	26.03.2019		447552.00	25.05.2019	14.06.2019	M/s. Care and Care medical systems,		
7	37/NS/IAMP-AHD/TNMSC/ENGG/2019,Dt.14.02.2019 (37-IAMP-AHD-CPR-GOODS-18-19)	Binocular Microscope	Services	National Shopping	43,77,401.45	02.04.2019		2465610.00	01.06.2019	31.07.2019	M/s. Alan Medical and laboratory products		
8	AHD/TNMSC/ENGG/2019,Dt.14.02.2019 (38-IAMP-AHD-CPR-GOODS-18-19)	High Resolution Binocular Microscope	Services	National Shopping	8,25,373.00	08.04.2019		3,98,250.00	07.06.2019	31.07.2019	M/s. Radical Scientific Equipments Pvt. Ltd.,		